
SR 62 Western Avenue - Knox County (6/16/16) 

Environment 

 Bat Studies - No survey needed (no habitat present) 

 

 Permits - All water quality permits previously obtained. Updated utility rainbows 

submitted to TDOT Natural Resources on 5-12-16 

 

 NEPA Construction Re-Evaluation - Initiated 5-11-16.  

Utilities 

 8 Move-In State contracts - Supplements near completion. 

Awaiting final (“B”-date) submittals  

Railroad Coordination 

 All RxR comments addressed. RxR agreements forwarded to CSX and Knox-

Holston (KXHR) railroads on 5-12-16.  

Anticipate finalization of railroad agreements by late July 

ROW Outstanding 

 Tract 84 

 Tract 85 

 Tract 119 

 Tract 102  

 Tracts 12 

 Tract 172  

 

 

 

 

 

 

 

 

 

 

 


